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To, 

Telefax: 011-29583424133(F) 
email: ceoriaDCI!nic.in 

\ 
No. 16/27/2018-PA (N)/ Cf 3C}- }o 

Government of India 
Central Water Commission 

Project Appraisal Organization 

7th Floor (S), Sewa Bhawan, 
R,K. Puram, New Delhi. 

Dated: 14 /06/2018 

Sub: Summary Record of Discussions of 1361
h meeting of Advisory Committee on 

Irrigation, Flood Control and Multipurpose Projects 

A copy of summary Record of discussions of 1361
h meeting of Advisory Committee 

on Irrigation, Flood Control and Multipurpose Projects held on 06.06.2018 is enclosed 

herewith for information and further necessary action please. 

Comments, if any, may kindly be forwarded to the undersigned within 15 days. 

Enclosed: As above 
\~ 6(20lB 

Chief Engineer (PAO) & 

Member Secretary of the Advisory Committee 

Memben of Committee: 

1. Chairman, CWC, Sewa Bhawan. R. K. Puram, New Delhi. 

2. Secretary (Expenditure), Ministry of Finance, 151 Floor, North Block, New Delhi. 

3. Secretary, Department of Power, Room No. 205, S.S. Bhawan, Il"d Floor, New Delhi. 

4. Secretary, Ministry of Environment & Forests & CC, 4th Floor, Prithvi Block, Indira 
Paryavaran, Jor Bagh, New Delhi. 

5. Secretary, Department of Agriculture, Cooperation & Fanners Welfare, R.No. 126, Krishi 

Bhawan, New Delhi. 

6. Secretary, Ministry of Tribal Affairs, Room No. 738, A-Wing, Shastri Bhawan, New Delhi. 

7. Director General, ICAR, Room No-108, Krishi Bhawan, New Delhi. 

8. Chairman, CEA, Sewa Bhawan, R. K. Puram, New Delhi. 

9. Chairman, Central Ground Water Board, Jam Nagar House, New Delhi. 

10. Adviser (Power), NITI Aayog, Room No. 248, Yojana Bhawan, New Delhi. 

11. Adviser (WR), NITI Aayog, Room No. 230, Yojana Bhawan, New Delhi. 

12. Joint Secretary & Financial Adviser, MoWR, RD & GR, Room No-401, S.S. Bhawan, New 
Delhi. 
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• . Special Invitees: 

13. Member (WP&P), CWC, New Delhi. 

14. Member (D&R), CWC, New Delhi. 

15. Member (RM), CWC, New Delhi. 

16. Chairman, GFCC, Patna. 
17. Sh. Sanjay Kundu, Joint Secretary (RD&PP), MoWR, RD&GR. 
18. Sh. Akhil Kumar, Joint Secretary (IC&GW), MoWR, RD&GR. 

19. Principal Secretary, WRD, Govt. of Bihar, Patna. 

20. Principal Secretary, I&PH Dept, Govt. of Himachal Pradesh, Shimla. 

21. Principal Secretary, WRD, Govt. ofPuducherry. 

22. Principal Secretary, WRD, Govt. ofMaharashtra, Mumbai. 

23. Principal Secretary, WRD, Govt. ofTelangana. 

24. Principal Secretary, I&WD, Govt. of West Bengal, Kolkata. 

25. Chief Advisor (Cost), Department of Expenditure, Ministry of Finance, 2nd Floor, Lok Nayak 
Bhawan, New Delhi. 

26. Commissioner (State Projects), MoWR, RD & GR, Room No-411 , S. S. Bhawan, New Delhi. 

27. Commissioner (FM), MoWR, RD & GR, CGO Complex, 11th Block, 8th Floor, Lodhi Road, 
New Delhi. 

28. Chief Engineer (FMO), CWC, New Delhi. 

29. Chief Engineer (IMO), CWC, New Delhi. 

Copy for kind information to: 

30. Sr. PPS to Secretary, MoWR, RD & GR, Room No. 407, Shram Shakti Bhawan, New Delhi. 
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'· . 
Government of India 

Ministry of Water Resources, River J)evelopment & Ganga Rejuvenation 

Ccntrnl Wnter Commission 

SUMMARY RECORD OF DISCUSSIONS OF THE 1361
h MEETING OF THE 

AJ)VISORY COMMITTEE FOR CONSIDERATION OF TECHNO­
ECONOMIC VIABILITY OF MAJOR & MEDIUM IRRIGATION, FLOOD 
CONTROL AND MULTIPURPOSE PROJECT PROPOSALS HELD ON 
\\7EDNESDAY, JUNE 61

\ 2018 AT CENTRAL WATER COMMISSION, NEW 
DELHI 

The 136th meeting of the Advisory Committee of Ministry of Water Resources, 

River Development & Ganga Rejuvenation (Mo WR, RD&GR) for consideration of 

teclmo-economic viability of major & medium irrigation, flood control and multi­

purpose project proposals was held under the Chairmanship ofShri U.P. Singh, Secretary 

to the Government oflndia, MoWR, RD & OR on Wednesday, 6th June, 2018 at Central 

Water Commission, New Delhi. The list of members of the Committee or their 

representatives/ nominees/ Special Invitees and Officers from various Ministries/ 

Organizations and representatives of State Governments who attended the meeting is at 

Annexure-I. 

At the outset, the Secretary (WR, RD & OR) and Chairman, Advisory Committee 

welcomed the participants. Thereafter, the agenda items were taken up one by one: 

(i) Confirmation of the minutes of 1351
h meeting of the Advisory Committee 

CE (PAO), CWC and Member Secretary of Advisory Committee stated that the 

135th meeting of the Advisory Committee of MoWR, RD&GR on Irrigation, Flood 

Control and Multi-purpose Projects was held on 12.03.2018. Summary Record of 

Discussions was circulated vide letter No. 16/27/2017-PA (N)/380-407 dated 

23.03.2018. As no comments on the Summary Record were received, Advisory 

Committee confirmed the Summary Record as circulated. 

(1) Follow up action after the 1351h meeting of the Advisory Committee 

1. Noa Dihing Dam Project, Arunachal Pradesh, National Project (Estimated Cost Rs. 1291.93 

Crore@ Price Level May 2017, B.C. Ratio 1.41:1) 

The project was last considered in the 135th meeting of Advisory Committee of 

MoWR, RD & OR held on 12.03.2018. As the ownership of the project and the source of 

funding were not clear and overall economic viability of the project had not been 

established the Advisory Committee had then decided that the project may be deferred 
I 
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and again put up to Advisory Committee once the above issues got resolved. 

In this regard, CE, PPO, CWC apprised the Committee about the present status of 

the project. Brahmaputra Board has taken up matter with the Water Resources 

Department, Govt. of Arunachal Pradesh vide letter dated 29.05.2018 to take up the 

ownership of the Project as all the Project components including command areas fall 

completely in Arunachal Pradesh itself. The latest copy of the DPR has also been 

provided to the Govt. of Arunachal Pradesh. 

(m) Project Proposals considered by the Advisory Committee 

A. Irrigation and Multi-purpose Projects 

1 Revised Cost Estimate of Upper Pravara (Nilwande-11) Project, Maharashtra (RCE, 
Major Irrigation; Estimated Cost Rs. 2232.62 Crore @ PL 2016-17, B.C. Ratio 
1.53:1) . 

A presentation on the Project was made by Project Authority. It was informed that 

the Project was put up to Advisory Committee of MoWR, RD&GR in its 1251
h meeting 

held on 25.05.2015. Project was considered and deferred due to the fact that concurrence 

of State Finance Department (SFC) had not been submitted at that time. Upper Pravara 

Project (Nilwande-II Dam), Maharashtra envisages construction of a masonry dam with 

gross storage of 236 MCM and live storage of 232.18 MCM across river Pravara, a 

tributary of Godavari River, near village Nilwande, Taluka Akole, District Ahmednagar, 

Maharashtra. The project is planned to irrigate a Culturable Command Area (CCA) of 

86,1 00 Ha with the annual irrigation of 68,878 Ha in drought prone areas of Ahmed nagar 

and N asik Districts of Maharashtra with intensity of irrigation of 80%. Besides, the Project 

has a provision of drinking water to the tune of 13.15 MCM and provision for 11.60 MW 

of power generation. The cost of the present proposal has been estimated to be Rs. 2232.62 

Crore (Price Level2016-17) with benefit cost ratio as 1.53:1. 

Secretary (WR, RD & GR) observed that most of the head works of the project had 

been completed. He instructed to expedite the rest of the land acquisition for the project, 

so that the project may be completed expeditiously as the project is in Special Package for 

Irrigation Projects to address agrarian distress in 14 suicide prone districts of Vidharbha 

and Marathwada and other chronically drought prone areas of rest of Maharashtra. On 

being enquired as to whether Ministry of Tribal Affairs (MoTA) guidelines for the project 

had been implemented, Project Authority informed that the instructions of MoTA had been 

~ /implemented in letter and spirit. Members of the Committee observed that the project was 

~V . in advanced stage and State Government should allocate sufficient funds to complete the 

project as per scheduled completion period. 

2 
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After detailed deliberations, the proposal was accepted by the Advisory 

Committee. However, the acceptance of the proposal by the Advisory Committee of 

Mo WR, RD & GR does not guarantee any eligibility towards release of fund under any 

existing scheme ofMoWR, RD & GR such as PMKSY, RRR, FMP etc. 

2 Kaleshwaram Project, Telanagana (New, Major, Irrigation; Estimated Cost Rs. 
80190.46 Crore@ PL 2015-16, B.C. Ratio 1.51:1) 

A presentation on the Project was made by the Project Authority/ consultant. It was 

informed that Kaleshwaram Project, Telengana comprises main barrage at Medigadda 

Village, below the point of confluence of Pranahita and Godavari River about 20 Km dis 

of Kaleshwaram village. Two more barrages i.e Annaram and Sundilla have been proposed 

for the purpose of lifting of required quantum of water from Godavari River and to link it 

to Sripada Rao Yellampally Project, subsequently diverting the water to Mid Manair 

reservoir and other reservoirs. The project is having Culturable Command Area (CCA) of 

738851 Ha & annual irrigation of 961497 Ha with intensity of irrigation as 130.13%. 

Further, this Project will stabilize 762028 Ha of land under different projects of the State. 

In addition to this, this Project will provide 40 TMC (1133 MCM) of drinking water to 

Hyderabad, Secundarabad and villages enroute and 16 TMC ( 453 MCM) of industrial 

water. It is to provide irrigation in Karimnagar, Rajanna Sircilla, Siddipet, Medak, 

Yadadri-Bhongir, Nalgonda, Sangareddy, Nizamabad, Jagityal, Kamareddy, Nirmal, 

Medchal and Peddapalli (13 Nos.) districts of Telengana State. The cost of the present 

Project has been estimated to be Rs. 80190.46 Crore (Price Level 2015-16) including 15 

years of Operation and Maintenance period for the lift system and 5 years for the civil 

works with benefit cost ratio as 1.51: 1. 

The Project Authority informed that one package having about 2,00,000 acre in the 

Command Area will be having piped irrigation as a pilot project keeping in view the 

importance of evaporation losses as the area concerned is drought prone. Members of the 

Committee expressed their concern about the annual R&M of the project and annual power 

requirement is of 4627 MW with annual energy of 13,829 MU. Secretary (WR, RD & GR) 

advised that State Government shall provide necessary funds and electricity for the success 

of the project and construction and maintenance should be on turnkey basis. Engineer-in­

Chief, Telangana explained that provision for the same had already been incorporated in 

the estimate. Members felt that although the annual cost of the project was considerably 

high, most of the command of the Project being located in drought prone areas with no 

water available for the cultivation, the Project was very important for the development of 

the State. 

3 
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In view of the above, the Project was accepted by the Committee. However, the 

acceptance of the proposal by the Advisory Committee of Mo WR, RD & OR does not 

guarantee any eligibility towards release of fund under any existing scheme ofMoWR, RD 

& GR such as PMKSY, RRR, FMP etc. 

B. Flood Control Projects 

L Mahananda Flood Management Scheme Phase-11, Bihar (Estimated Cost lb. 791.066 
Crore@ 2016 PL, B.C. Ratio 1.50:1) 

A presentation on the proposal was made by the Project Authority. It was infonned 

that this scheme is proposed to protect an area of 114000 Ha with a population of 46.18 

lakh from Mahananda, Ratwa and Nagar Rivers in Purnia, Kathiar, Kisanganj, Araria 

districts of Bihar. The proposed scheme envisages construction of 5 nos. embankments 

having a total length of 198.3 7 km, 366 nos. ramps, 45 nos. turning platfonns, 10 nos. of 

new Anti Flood Sluices. 

It was also infonned that this is Phase II of the Mahananda Flood Management 

Scheme which was earlier accepted in 91 51 meeting of Advisory Committee of Mo WR, 

RD&GR for Rs. 603.88 Crore held on 07.11.2007. In a meeting between Chainnan, 

GFCC and State Government officers held on 27.10.2009, it was decided to bifurcate the 

"Mahananda scheme for raising and strengthening of left and right embankment and 

construction of new embankment" into (a) raising and strengthening and (b) new 

construction. 

Now the Phase-II of the project has been proposed by the Project Authority and 

the estimated cost has been finalized as Rs. 791.066 Crore (PL 2016) by GFCC. The 

techno-economic appraisal has been done by GFCC and the scheme has been found to be 

techno-economically viable. 

On a query regarding land acquisition, it was infonned by the Project Authority 

that an amount of Rs 341 Crore (approximately) had already been deposited with Land 

Acquisition Department. 

After detailed deliberation, the Advisory Committee accepted the proposal. 

However, the acceptance of the proposal by the Advisory Committee of MoWR, RD & 

OR does not guarantee any eligibility towards release of fund under any existing scheme 

ofMoWR, RD & OR such as PMKSY, RRR, FMP etc. 

4 
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2 Flood Protection/ Channelization of Seer Khad from Barchhawar to Jahu Bridge in 
Tchsil Sarkaghat, Himachal Pradesh (Estimated Cost Rs. 157.66 Crore @ February 
2018 PL, B.C. Ratio 1.59:1) 

A presentation on the proposal was made by the Project Authority. It was 

infonned that this scheme is proposed to protect an area of 115 Ha with a population of 

about 10000 from Seer Khad River in Mandi district of Himachal Pradesh. 

The proposed scheme envisages providing earthen embankments with wire crated aprons 

in a stretch of 11.88 km from Barchhawar Bridge to Jahu Bridge on both banks of Seer 

Khad (751 0 m on left bank and 7640 m on right bank) at different RDs. It is also 

proposed to provide 9 nos. spurs having length between 7-15 mat different RDs. 

The project proposal was discussed in detailed manner and was accepted by the 

Advisory Committee. However, the acceptance of the proposal by the Advisory 

Committee of Mo WR, RD & GR does not guarantee any eligibility towards release of 

fund under any existing scheme ofMoWR, RD & GR such as PMKSY, RRR, FMP etc. 

3. Flood Protection Works in Yanam, Puducherry (Estimated Cost Rs. 137.28 Crore, 
B.C. Ratio 1.05:1) 

A presentation on the proposal was· made by the Project Authority. It was 

informed that this scheme is proposed to protect an area of 3000 Ha with a population of 

about 56000 from Gouthami Godavari River in Yanam district of Puducherry. The 

proposed scheme envisages raising and strengthening of existing embankments along 

with flood wall and construction of Bank Revetment stone pitching on river side slope of 

embankment with launching apron of 32.40 m width (using gabions of size 

2.0m * l.Om * l.Om) in the critically erosion affected reaches. 

It was informed that the original project was accepted m 101 st meeting of 

Advisory Committee ofMoWR, RD & GR for an estimated cost ofRs. 139.67 Crore and 

was accorded Investment Clearance by the then Planning Commission vide Lr. No. 22 

(155)/07-WR dated 22.01.2010 for completion in two years i.e. by March 2012. The 

scheme was approved by Empowered Committee of Mo WR, RD & GR on 12.07.2010 

for a cost of Rs. 138.21 Crore. However, due to unforeseen reasons, the project got 

delayed and in the latest instance the Government of Puducherry, vide letter date~ 

19.08.2016, requested the Mo WR, RD & GR for validation of investment clearance upto 

July, 2018 for completion of the project. Subsequently, a multidisciplinary team was 

constituted by Secretary, MoWR, RD & GR to assess the ground realities and make 

suitable recommendations. The project was inspected by team on 81h and 9th November, 

2016 and the report was submitted on 81h December, 2016. Based on the report of the 

5 
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multi-disciplinary team, the revised DPR having an estimated cost of Rs. 137.28 Crore 

was submitted to CWC HQ through C&SRO, CWC, Coimbatore. 

After detailed deliberations, the Project was accepted subject to following conditions: 

1. The implementation of the Project should be strictly as per the proposal approved by 

the Advisory Committee in this meeting. 

2. All efforts should be made to complete the Project within 1 Y2 years instead of 2 years. 

3. The acceptance is subject to No-Objection from the Government of Andhra Pradesh 

which needs to be obtained by the Project Authority. 

4. The proposal is accepted subject to submission of State Finance Concurrence by the 

Project Authority. 

4. Phase-1 Works of Ghatal Master Plan in Paschim Medinapur and Purba Medinapur 
districts of West Bengal (Estimated Cost Rs. 1238.95 Crore @ 2017 Price Level, B.C. 
Ratio 1.45:1) 

A presentation on the proposal was made by the Project Authority. It was 

informed that this scheme is proposed to protect an area of 65700 Ha with a population of 

about 8.74 lakhs from Kangsabati, Silabati, Dwarkeswar and Rupnarayan Rivers in 

Paschim Medinipur and Purba Medinipur Districts of West Bengal. The proposed scheme 

envisages re-excavation of drainage rivers/channels and improvement of appurtenant 

embankments, construction of Pump Houses in Ghatal municipal area, provision of 

regulators/major outfall sluices, construction of retaining wall like structure from 

Vidyasagar Setu to 2.00 km downstream to protect Ghatal municipal area on left bank of 

Silabati river from flood spill, widening of waterways of existing bridges and 

construction of new bridges. 

On a query regarding land acquisition, it was informed by the Project Authority 

that only 20 Ha of land is to be acquired for this project and there seems to be no problem 

in this regard. 

The proposal was accepted subject to submission of State Finance Concurrence by 

the Project Authority. However, the acceptance of the proposal by the Advisory 

Committee of MoWR, RD & GR does not guarantee any eligibility towards release of 

fund under any existing scheme ofMoWR, RD & GR such as PMKSY, RRR, FMP etc. 

The meeting ended with a vote of thanks to the Chair . 

••••••••• 

6 



Scanned by CamScanner

• 
• 

Annexure-I 

LIST OF OFFICERS PRESENT IN THE 136'11 MEETING OF THE ADVISORY COMMITTEE ON 

IRRIGATION, FLOOD CONTROL AND MULTI-PURPOSE PROJECTS ON WEDNESDAY, THE 

6"' .JUNE, 2018 AT 10:00 HRS IN THE COMMITTEE ROOM OF CENTRAL WATER 

COMMISSION, 21101FIOOR, SEW A BHA WAN, R K PURAM, NEW DELHI. 

Shri U.P. Singh, Secretary, MoWR, RD&GR 

Members, Advisory committee or their representatives I nominees 

S/Shri 

1. 
2. 
3. 
4. 

5. 

6. 
7. 

8. 

S. Masood Husain, Chainnan, Central Water Commission 
Jagmohan Gupta, JS & FA, MoWR, RD& GR 
Avinash Mishra, Joint Advisor, (Representing Advisor, WR) 
Dr. E. Sampath Kumar, Member, Central Ground Water Board 
(Representing Chainnan, Central Ground Water Board). 
J.S. Bawa, Chief Engineer, CEA, M/o Power (Representing 
Chainnan, CEA) 
Ad lui Islam, Pr. Scientist, ICAR (Representing D.G., ICAR) 
Shyla Titus, Dy. Secretary, M/o Tribal Affairs (Representing 
Secretary, Tribal Affairs) 
C.K.L. Das, Chief Engineer, Project Appraisal Organization, 
ewe 

Mo~RD&GR 
S/Shri 

I. 
2. 
3. 
4. 

Akhil Kumar, Joint Secretary (IC&GW) 
J. Chandrashekhar lyer, Commissioner (FM) 
Bhupesh Kumar, Sr. Joint Commissioner (PP) 
Rishi Kumar, Dy. Director, PMKSY 

Ceatral Water Commission 
S/Shri 

I. N.K. Mathur, Member (D&R), CWC 
2. Y.K. Sharma, Member (RM) and UC WP&P,CWC 
3. Navin Kumar, Chief Engineer, IMO, CWC 
4. R.K. Pachauri, Chief Engineer, PPO, CWC 
5. M.S. Dhillon, Chief Engineer, FMO, CWC 
6. G.L. Bansal, Director, NP Dte., CWC 
7. B.C. Vishwakanna, Director, IP(S) Dte., CWC 
8. K.V. Prasad, Director, FM-1 Dte, CWC 
9. P. Devender Rao, Director, BCD(N&W) Dte., CWC 
I 0. Piyush Kumar, Director, FMP Dte. CWC 
II. Piyush Ranjan, Director, PA (N) Dte., CWC 
12. S.S. Bonal, Director, CMC Dte. And 1/C CA (Irrigation)-2 Dte. 
13. Dr. D.R. Mohanty, Dy. Director, PA (S) Dte., CWC 
14. A.K. Madhok, Dy. Director, PA (C) Dte., ewe 
15. Shiv Sunder Singh, Dy. Director (WSE) Dte., ewe 
16. Manjeet Kaur, Dy. Director, Hydrology (S) Dte., CWC 
17. Ankit Dudeja, Dy. Director, Hydrology (DSR) Dte., CWC 
18. Sharad Kumar Kaushal, Assistant Director, PA (S) Dte., CWC 
19. lshan Srivastva, Assistant Director, PA (N) Dte., CWC 
20. Durgendra Singh, AD-11, PA (N) Dte., CWC 

Gaap Flood Control Commission 
S/ Sbri 

1. 
2. 

Arun Kumar Sinha, Chairman, GFCe, Patna 
Ajit Kumar, Director, GFCC, Patna 

In Chair 

Member 
Member 
Member 
Member 

Member 

Member 
Member 

Member Secretary 
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.. 

Officers from State Government 

Bihar 
S/Shri 

1. S.S. Pandey, Chief Engineer, Flood Control & Drainage, Katihar, Bihar 
2. C. Chandra Mishra, Resident Engineer, WRD, Bihar 

Himachal Prndcsh 
S/Shri 

I. Anil Bahri, Engineer-in-Chief, Irrigation & Public Health Department, Govt. ofH.P. 
2. Rakesh Mahajan, Chief Engineer, Hamirpur, Irrigation & Public Health Department, Govt. of H.P 
3. N.M. Saini, Superintending Engineer, Una, Irrigation & Public Health Department, Govt. ofH.P 
4. Avinder Chaddha, Superintending Engineer, Hamirpur, Irrigation & Public Health Department, Govt. of 

H.P 

Maharashtra 
S/Shri 

1. K.B. Kulkarni, Chief Engineer, Maharashtra 
2. A1ka Ahirrao, Superintending Engineer, Maharashtra 
3. Ravindra Bagul, Executive Engineer, Maharashtra 
4. Vivek H. Larhat, Assistant Engineer, Maharashtra 
5. Mahesh M. Kulkarni, Engineer, Maharashtra 

Puducherry 
S/Shri 

1. V. Sathyamurthi, Chief Engineer, PWD, Puducherry 
2. E. Ramadoss, Executive Engineer, PWD, Yanam, Puducherry 
3. P.V.N. Bhaskara Rao, Dy. Executive Engineer, PWD, Yanam, Puducherry 

Telangana 
S/Shri 

1. C. Muralidhar, Engineer-in-Chief (Irrigation), Hyderabad, Telangana 
2. B. Hari Ram, Engineer-in-Chief (Kaleswaram Project), Hyderabad, Telangana 
3. B. Deva Sahayam, Dy. Chief Engineer (Kaleswaram Project), Hyderabad, Telangana 
4. Zameer Ahmed, Director (Tech.), NCPE, Hyderabad, Telangana 
5. V. Balraj, Dy. Executive Engineer (Kaleswaram Project), Hyderabad, Telangana 
6. M. Sriniwas Reddy, Dy. Executive Engineer (Kaleswaram Project), Hyderabad, Telangana 
7. Nilabha Dey, Consultant (Kaleswaram Project), Hyderabad, Telangana 

West Bengal 
S/Shri 

1. Anish Ghosh, Chief Engineer, I&W Depat1ment, Govt. Of West Bengal 
2. Biplab Mukharjee, Dy. Secretary, I&W Department, Govt. Of West Bengal 

WAPCOS 
S/Shri 

1. Shambhu Azad, Executive Director, W APCOS Ltd. 
2. K. Rakesh, Engineer, W APCOS Ltd. 


